1	2	3	4	5
7.	Jamia Millia Islamia University	Construction/ Upgradation of training venues	33.41	16.00
8.	All India Tennis Association	R.K. Khanna Stadium	65.65	
9.	Central Reserve Police Force/CPWD	Kadarpur Shooting Range, Gurgaon	28.50	15.00
10.	Delhi Public School/ CWPD	Training venue for Lawn Bowl, R.K. Puram, New Delhi	1.73	0.50
11.	Delhi Development Authorityand Training venues	Games Village/Competition	827.85	385.20
12.	Government of NCT of Delhi	Competition and Training venues	412.45	228.91
13.	New Delhi Municipal Committee	Competition and Training venues	330.00	100.00

Training and Competition Sites for Commonwealth Games

891. SHRIMATI SYEDA ANWARA TAIMUR:
SHRI VIJAY JAWAHARLAL DARDA:

Will the Minister of YOUTH AFFAIRS AND SPORTS be pleased to state:

(a) by when will all Training and Competition Sites be handed over to the contractors so that these are ready by 13 January, 2010, when the Test Events will take off;

(b) has the work at Yamuna Sports Complex and Siri Fort Complex picked up the requisite speed so that the scheduled date for taking off Test Events is not delayed;

(c) has any cost run or time-run occured over the estimated cost and time-schedule; and

(d) if so, have additional financial resources been mobilized so as to maintain the scheduled date of 13th January, 2010?

THE MINISTER OF STATE IN THE MINISTRY OF YOUTH AFFAIRS AND SPORTS (SHRI PRATIK PRAKASHBAPU PATIL): (a) The Training and Competition sites of the Commonwealth Games, 2010 have already been handed over to the construction agencies. The work on all the Competition venues is progressing at a rapid pace and these venues will be ready before the various Test Events, to be held during 17th January to 3rd July, 2010.

(b) Yes, Sir.

(c) and (d) Yes, Sir. The required financial resources have been mobilized to ensure completion of projects in time.